
I-680 CONSTRUCTION ACTIVITIES AND SCHEDULE 
Updated April 28 for activities through May 14 with upcoming work anticipated for 

May/June 
  
Please note this schedule is subject to change based on weather, field conditions, and 

construction progress.  

 

NORTHBOUND 680 FROM ALCOSTA BLVD. TO DIABLO ROAD 

 

 Sawcutting and installation of precast concrete panels in the outside (right) lanes 

beginning April 18 and continuing Monday through Saturday nights for several 

weeks.  Nighttime freeway lane closures may be required. 

 

o Upcoming work (May-June):  Continuation of the precast installation as 

described above.  Ramp paving and repair work. 

 

SOUTHBOUND 680 FROM DIABLO ROAD TO ALCOSTA BLVD. 

 

 Sawcutting and installation of precast concrete panels in the outside (right) lanes 

tentatively beginning May 10 and continuing Monday through Saturday nights for 

several weeks.  Nighttime freeway lane closures may be required.  

   

o Upcoming work (May-June):   Continuation of the precast installation as 

described above.  Ramp paving and repair work. 

 

NORTHBOUND 680 FROM DIABLO ROAD TO RUDGEAR ROAD 

 

 Demolish existing median barrier, set K-rail, and install new permanent barrier 

beginning April 14 and continuing Monday through Saturday nights for several 

weeks.  Nighttime closures may be required. 

 Crack existing concrete pavement (including vibration monitoring) beginning 

May 5 and continuing Monday through Saturday nights for several weeks.  

Nighttime closures may be required. 

 Drainage systems: At this time, no work scheduled through May 14. 

 

o Upcoming work (May-June): Continue crack existing concrete pavement 

and vibration monitoring, and begin grind and pave on mainline. 

 

SOUTHBOUND 680 FROM RUDGEAR ROAD TO DIABLO ROAD 

 

 Demolish existing median barrier, set K-rail, and install new permanent barrier 

beginning April 14 and continuing Monday through Saturday nights for several 

weeks.  Nighttime closures may be required. 

 Grind and pave mainline beginning May 9 and continuing Monday through 

Saturday nights for several weeks.  Nighttime closures may be required. 

 Drainage systems: At this time, no work scheduled through May 14. 

 

o Upcoming work (May-June): Crack existing concrete pavement, vibration 

monitoring, and grind and pave on mainline. 

 

 



BRIDGE WORK AT LA GONDA, LIVORNA, AND RUDGEAR (NORTHBOUND 

AND SOUTHBOUND) 

 

 La Gonda: At this time, no work scheduled through May 14. 

 Livorna: At this time, no work scheduled through May 14. 

 Rudgear: At this time, no work scheduled through May 14. 

 

o Upcoming work (May-June):  Approach slab work and bridge treatment. 

 

TREE REMOVAL 

 

 At this time, no work scheduled through May 14. 

 

HANDICAP ACCESS RAMPS 

 

 Installation of handicap curbs at various ramps north and southbound throughout 

entire project limits starting April 12 and continuing weekdays and Monday 

through Saturday nights for several weeks.  Nighttime closures may be required. 

 

PARK & RIDE LOT (RUDGEAR) 

 

 At this time, no work scheduled through May 14. 

 


